COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 09/ 09/ 2014

ESTI MATE SUMVARY 14:18: 11
CONTI D: C19769S ESTI MATE NO 0005 PROG SPEC YR 2005
PCN: 19769S- BI D COFRS REPORTI NG CATEGORY: 2 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 229.0 DAYS TIME ALLON 4/30/2014 FI XED COVPLETI ON DAT!
US 24 EMERGENCY RESPONSE PRQJE PERCENT TIME:  236. 08 ORI G TIVE ALLOW 4/30/2014 FI XED COVPLETI ON DAT
PRQJECT NO. ER0242- 060
US 24 EMERGENCY RESPONSE PRQJE
NAVE OF RQAD: 024A
PRQJECT COUNTI ES: EL PASO
CONTRACTOR:
W LDCAT CONSTRUCTION CO., |INC PAY PERI OD ENDI NG 09/ 09/ 2014 DATE TI ME STARTED 01/ 24/ 2014
P. O BOX 9163 DATE LET 12/ 12/ 2013 DATE WORK BEGAN
DATE AWARDED 12/ 19/ 2013 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 01/17/ 2014 DATE ACCEPTED
Wchita KS 67277-01¢ DATE NOTI CE TO PROCEED 01/ 24/ 2014
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMI:  $ 1,434, 491.30 PARTICl PATING $ 1,422, 645. 90 $ 29, 033. 80
AWARD PRQJECT AMT: $ 1,441, 416.00 NON PARTI Cl PATI NG 0.00 0.00
PERCENT COVPLETE: 99. 17% TOTAL EARNI NGS 1, 422, 645. 90 29, 033. 80
FUNDS AVAI LABLE: $ 11, 845. 40 STOCKPI LED MATERI ALS 0. 00 0.00
GROSS EARNI NGS 1, 422, 645. 90 29, 033. 80
TOTAL CLAI VB $ 0.00 RETAI NAGE -21,621. 24 0. 00
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 1, 401, 024. 66 29, 033. 80
LI QU DATED DANAGES 0.00 0. 00
AUTOPAY ADJUSTMENT 0.00 0.00
AVOUNT DUE 1, 401, 024. 66 29, 033. 80
OTHER ADJUSTMVENTS 0.00 0.00
PAYMENT DUE $ 29, 033. 80

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D: C19769S COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2
PCN: 19769S-BI D ESTI MATE RUN 09/ 09/ 2014
PRQIECT ER0242- 060 ESTI MATE NO 0005 14:18: 11
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200 ROADWAY
0055 203-01100 Proof Rolling 16. 000 16. 000
HOUR 0. 000 0. 00
130. 00000 16. 000 2, 080. 00
0060 203- 01500 Bl adi ng 0. 000 0. 000
HOUR 0. 000 0. 00
130. 00000 0. 000 0.00
0065 203- 01550 Dozi ng 0. 000 0. 000
HOUR 0. 000 0. 00
150. 00000 0. 000 0.00
0070 203-01510 Backhoe 1. 000 1. 000
HOUR 0. 000 0. 00
170. 00000 1. 000 170. 00
0075 203-01582 Truck (Dunp) 0. 000 0. 000
HOUR 0. 000 0. 00
130. 00000 0. 000 0.00
0080 203-01597 Pot hol i ng 1. 000 1. 000
HOUR 0. 000 0.00
180. 00000 1. 000 180. 00
0082 203-01622 Sweepi ng (Wth Pickup Broon 0. 000 0. 000
HOUR 0. 000 0. 00
92. 00000 0. 000 0.00
0085 208- 00002 Erosion Log (12 Inch) 310. 000 310. 000
LF 0. 000 0. 00
6. 40000 310. 000 1, 984. 00
0090 208- 00020 Silt Fence 0. 000 0. 000
LF 0. 000 0. 00
4. 80000 0. 000 0.00
0095 208- 00045 Concrete Washout Structure 0. 000 0. 000
EACH 0. 000 0. 00
2, 400. 00000 0. 000 0.00
0100 208-00070 Vehi cl e Tracki ng Pad 0. 000 0. 000
EACH 0. 000 0.00
2, 550. 00000 0. 000 0.00



CONTI D C19769S COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PCN: 19769S-BI D ESTI MATE RUN 09/ 09/ 2014
PRQJECT: ER0242- 060 ESTI MATE NO 0005 14:18: 11
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0105 208-00103 Renoval and Di sposal of Sedinent (Labor) 22. 000 22. 000
HOUR 0. 000 0. 00
210. 00000 22.000 4,620. 00
0110 208-00105 Renoval and Disposal of Sedinent (Equipnent) 33. 000 33. 000
HOUR 0. 000 0. 00
300. 00000 33. 000 9, 900. 00
0115 208-00205 Er osi on Control Supervisor 240. 000 240. 000
HOUR 0. 000 0. 00
30. 00000 240. 000 7,200. 00
0225 607-11525 Fence (Plastic) 200. 000 200. 000
LF 0. 000 0. 00
4. 20000 200. 000 840. 00
0227 612-00003 Delineator (Type I11) 0. 000 0. 000
EACH 0. 000 0. 00
28. 00000 0. 000 0. 00
0260 625- 00000 Construction Surveyi ng 1. 000 1. 000
LS 0. 000 0. 00
9, 750. 00000 1. 000 9, 750. 00
0270 626- 00000 *Mobi | i zat i on 1. 000 1. 000
LS 0. 000 0. 00
16, 000. 00000 1. 000 16, 000. 00
0275 627-00005 *Epoxy Pavenent Mar ki ng 23.000 22.430
GAL 0.570 193. 80
340. 00000 23. 000 7,820. 00
0285 630- 00000 *Fl aggi ng 186. 000 154. 500
HOUR 31. 500 819. 00
26. 00000 186. 000 4, 836. 00
0290 630- 00007 Traffic Control |nspection 42.000 42.000
DAY 0. 000 0. 00
870. 00000 42.000 36, 540. 00
0295 630-00012 Traffic Control Management 52. 000 52. 000
DAY 0. 000 0. 00
520. 00000 52. 000 27, 040. 00



CONTI D C19769S COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PCN: 19769S-BI D ESTI MATE RUN 09/ 09/ 2014
PRQJECT: ER0242- 060 ESTI MATE NO 0005 14:18: 11
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0300 630-80001 *Fl ashi ng Beacon (Portabl e) 4. 000 4.000
EACH 0. 000 0. 00
330. 00000 4. 000 1, 320. 00
0305 630-80336 *Barricade (Type 3 MB) (Tenporary) 14. 000 13. 500
EACH 0. 500 65. 00
130. 00000 14. 000 1, 820. 00
0310 630-80341 *Construction Traffic Sign (Panel 19. 000 18. 500
EACH 0. 500 19. 50
39. 00000 19. 000 741. 00
0315 630-80342 *Construction Traffic Sign (Panel 49. 000 48. 500
EACH 0. 500 33.00
66. 00000 49. 000 3,234.00
0325 630-80355 *Portabl e Message Sign Panel 2.000 2.000
EACH 0. 000 0. 00
1, 950. 00000 2.000 3, 900. 00
0330 630- 80360 *Drum Channel i zi ng Devi ce 233. 000 232.500
EACH 0. 500 29.50
59. 00000 233. 000 13, 747.00
0335 631-10002 *Bri dge Design and Construction 1. 000 0. 980
LS 0. 020 23, 840. 00
1, 192, 000. 00000 1. 000 1, 192, 000. 00
0340 700-70010 F/ A Mnor Contract Revisions 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0345 700-70021 F/ A On- The-Job Trai nee 0. 000 0. 000
HOUR 0. 000 0. 00
1. 00000 0. 000 0. 00
0365 700- 70380 F/ A Erosion Control 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0370 506- 00036 Gouted Riprap (36 In) (Special) 260. 000 259. 400
CY 0. 600 101. 40
169. 00000 260. 000 43, 940. 00



CONTI D C19769S COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PCN: 19769S- Bl D ESTI MATE RUN 09/ 09/ 2014
PRQJECT: ER0242- 060 ESTI MATE NO 0005 14:18: 11
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0375 630-80370 Conc Barrier (Tenp) 200. 000 200. 000
LF 0. 000 0. 00
31. 02000 200. 000 6, 204. 00
0390 630-80380 Traffic Cone 110. 000 110. 000
EACH 0. 000 0. 00
15. 00000 110. 000 1, 650. 00
0395 630- 80384 Tubul ar Mar ker 80. 000 80. 000
EACH 0. 000 0. 00
27.00000 80. 000 2,160. 00
0400 900- 00007 Added Item (Each)/ Inpact Attenuator (Tenporary) 2.000 2.000
EACH 0. 000 0. 00
600. 00000 2.000 1, 200. 00
0405 630- 80358 Fl ash Arrow Panel (C Ty) 3. 000 3. 000
EACH 0. 000 0. 00
700. 00000 3. 000 2,100. 00
0410 606-00710 Gdrail Ty 7 (Sty CA) 70. 000 0. 000
LF 70. 000 3,932.60
56. 18000 70. 000 3,932.60
0420 203-00400 Rock Excav 114. 000 114. 000
CY 0. 000 0. 00
40. 00000 114. 000 4, 560. 00
0500 900- 00014 Added Item (Lunp Sun)/ Price Reduction - asphalt 1. 000 -1.000
di si ncentive
LS 0. 000 0. 00
5,922. 70000 -1.000 -5,922.70
CAT 0200 CURRENT AMI  $ 1,417,391.30 % 29,033.80% 1,405, 545. 90
CAT NOO400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0240 620- 00002 Field Ofice (dass 2) 1. 000 1. 000
EACH 0. 000 0. 00
14, 500. 00000 1. 000 14, 500. 00
0245 620-00012 Field Laboratory (d ass 2) 0. 000 0. 000
EACH 0. 000 0. 00
11, 500. 00000 0. 000 0. 00



COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 6

CONTI D C19769S
PCN: 19769S-BI D ESTI MATE RUN 09/ 09/ 2014
PRQJECT: ER0242- 060 ESTI MATE NO 0005 14:18: 11
CURRENT PREV QTY/ AVOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNI T PRI CE
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0250 620-00020 Sanitary Facility 2.000 2.000
EACH 0. 000 0.00
1, 300. 00000 2.000 2,600. 00

CAT 0400 CURRENT AMI  $ 17,100.00 $

0.00$ 17, 100. 00

PRQJIECT TOTAL CURRENT AMI $ 1,434,491.30$

29,033.80% 1,422,645.90



